



## Electronic Titling Solution

*November 2023 Update*

### E-Titling Discovery Phase 1

We are very excited to officially announce our partnership with Deloitte for Phase 1 of Indiana's E-Titling Solution. As a partner for E-Titling Phase 1, Deloitte's charge for discovery is the following:

- Evaluate and recommend design for Partial Service Provider (PSP) APIs.
- Perform E-Titling analysis for PSP, Auction, and Leasing Company stakeholders.
- Reassess BMV's E-Titling considerations as outlined in the AAMVA Jurisdiction Considerations for Electronic Titling Whitepaper based upon BMV's PSP Dealer-centered approach for Phase 1.
- Review and assess current STARS title data attributes and values for alignment with national standards.
- Prepare E-Titling Identity Management and Electronic Signature recommendations for approach, policy, and solution.
- Perform an architecture review of BMV's current titling components to assess potential architecture changes required for E-Titling.
- Validate Phase 1 Minimum Viable Product (MVP) objectives and finalize the functional and technical requirements for the MVP Phase 1 solution.

One of the first steps in Phase 1 is to evaluate and incorporate input and feedback from the titling community via a stakeholder analysis exercise. To that end, we began discussions with stakeholders at AAMVA's Region 3 Conference and received meaningful feedback. Stakeholders engaged at the conference, and since, include: Insurance Auto Auction, Copart, DealerTrack, eDealer Services, iProov, National Automobile Dealers Association, SecureTA. We plan to reach out to stakeholders who we have not already engaged to schedule time for them to provide feedback.

As a reminder, the goals of these discussions are to:

- Identify distinct requirements for each stakeholder type.
- Solicit recommendations for reuse of designs and approaches implemented in existing E-Titling solutions in other jurisdictions.
- Identify any concerns and risks.
- Determine stakeholder readiness and gather input on project timeline.
- Gather feedback on desired program improvements for PSP functions and solutions.
- Determine required vs. desired PSP improvements for E-Titling Phase 1 MVP.

If we don't reach out to you but you would like to offer feedback, please email us at [ELTHelpdesk@bmv.in.gov](mailto:ELTHelpdesk@bmv.in.gov). Your input will shape the design of the E-Titling program in Indiana!

We plan to wrap Phase 1 Discovery by February 15, 2024 with an output of a statement-of-work (SOW) that will outline the work required to implement E-Titling Phase 1.



## E-Lien Updates

As of 11/28/2023, the BMV has issued 1,042 ELT ID numbers to 804 lending institutions who are participating through one of the program's approved Service Providers.

Service Provider	Indiana E-Lien Status
DDI Technology	Approved
Dealertrack	Approved
PDP Group, Inc	Approved
VINTek	Approved
SecureTA	Approved
Opus	Beginning onboarding
Indiana Department of Revenue	Anticipated Project Kickoff – Jan 2024
Indiana Department of Child Services	Project Underway

### Don't Forget!

Lienholders who conduct at least 12 lien transactions annually were required to use the e-lien solution as of July 1, 2023. For more information, reach out to one of our approved service providers or visit our website: <https://www.in.gov/bmv/titles/electronic-lien-and-titling-overview/>