

# Maine E-titling Working Group

12-14-2023



**Bureau of Motor Vehicles**




# Agenda

1. Progress Report
2. Pilot Proposal Update
3. Information for stakeholders
4. Meeting schedule

# 1. Progress report

---

- BMV is available for batch interface testing with providers as of December 1
- Distributed enrollment and implementation materials to Service Providers
- Began processing MOUS and enrollment applications from providers
- Wrapping up internal user testing
- Gearing up to train staff



## 2. Pilot Proposal Update

---

- Presented a **proposal** for piloting with providers and lenders at our last meeting in November
- BMV has since been in communication with Service Providers about the pilot and their development schedules
- We are updating the **proposal** based on those conversations

## 2. Pilot Proposal : What

---

### Providers

- Requiring each service provider to do a one-month pilot after they have completed testing
- Asking providers to enroll 4 pilot lenders who meet our monthly volume criterion
  - Received a lot of feedback on criterion—team will review and follow up after holidays
- Successful completion = batch transactions consistent

### Lenders

- Providers will enroll lenders from their client pool
- We have requested providers to include at least one ME lender in the pilot
  - We have some candidates from providers

## 2. Pilot Proposal: Timeline

---


- Our providers estimate beginning testing between late January and early March
- Once providers complete testing we can move towards bringing lienholders into the program
- At the moment, our timeline for the pilot is fluid
- BMV will communicate details about the pilot launch to our stakeholders—including the working group, dealerships, and lenders—in a timely fashion
- You can also refer people to [elt.bmv@maine.gov](mailto:elt.bmv@maine.gov) or our [website](#).



# 3. Key Information for Stakeholders

---

- Lenders are eager to know who the state's approved providers are
  - We will make this information available on the website as providers complete testing
  - Expect to share in late Q1 or early Q2 (late winter or spring)



# 3. Key Info for Stakeholders (cont)

---

- Dealers and lenders may be expecting a list of Lienholder Identification Numbers in late January
  - We expect to post this list to late Q1 or early Q2 (late winter or spring)
  - They should leave the Lienholder Identification Number fields **blank** on title applications until the list is available on the website





# 3. Key Info for Stakeholders (cont)

---

- Some additional items:
  - We still want dealers and lenders to switch over to the new title application (MVT-2) in January, if they have not already
  - We are planning to offer our ELT trainings for dealers and lenders again in the new year
    - We will make a sign-up form available on our website.



# 4. Working Group Schedule

---

JAN 11	FEB 22	MAR 21
<ul style="list-style-type: none"><li>• <b>Cancelled</b></li></ul>	<ul style="list-style-type: none"><li>• Progress report</li><li>• Information for stakeholders</li></ul>	<ul style="list-style-type: none"><li>• Progress report</li><li>• Information for stakeholders</li></ul>

